Sanitized Copy Approved for Release 2010/06/15 : CIA-RDP61-00763A000200090171-5

SECRET

MFD-6633-59

2 October 1959

MEMORANDUM FOR : Deputy Director (Plans)

THROUGH : Acting Chief, MFD-ED/P

SUBJECT : Weekly Report No. 60-13

1. Pursuant to your request, attached is Weekly Report No. 60-13 covering contract documents issued during the period 27 September to 3 October 1959.

2. Branch Chiefs have been contacted concerning items not included in the MFD budget. Their comments were as follows:

Material Branch

J-75

The recent damage to No. 360 is estimated to cost $100,000 ($80,000 for repair, $20,000 for spare parts). Since $225,000 was included in the CHAL budget for this type of repair, your oral approval to proceed was requested and received this date.

25X1

Development Branch

J-75

a. A Program Approval is being prepared which requests that the 6th aircraft be converted to the J-75 configuration. The estimated cost is $175,000. The CHAL development budget included $250,000 for J-75 conversion. It was planned, however, to use a portion of this for a new System 7, if approved.

25X1

b. Construction

The present estimate for necessary initial construction is $225,000 of 1960 funding. As you are aware, no funding was established in the 1960 budget to cover work at this location. Details will be furnished you in the near future.

25X1

SIGNED

Chief, Contracts Branch, MFD

ATTACHMENT

25 YEAR RE-REVIEW

MFD-ED/P

Distribution:
1 - Mr. Bissell
1 - A/CH/MFD
1 - Ch/ED/MFD
1 - Ch/Admin/MFD
1 - Ch/Contracts/MFD
1 - Comp./MFD
1 - Security, MFD
1 - Ch/Mat/MFD
1 - Ch/OPS/MFD
1 - Chrono, MFD

25X1

SECRET

Sanitized Copy Approved for Release 2010/06/15 : CIA-RDP61-00763A000200090171-5